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SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 10:47PM

Contract No.:  04-0120F4

Diary #: 410 Const Calendar Day: 983 Date:
Inspector Name: Brignano, Bob Title:

Inspection Type:

Shift Hours: Break:
Federal ID:

Location:

Reviewer:  Schmitt, Alex Approved Date:

18-May-2012 Friday
Transportation Engineer

Over Time:

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear

Working Day If no, explain:

Diary:
General Comments
CCO 185 WEST DEVIATION SADDLES HOUSING COVER PLATES:

ABF was scheduled to work on this operation today, but it did not happen due to all the ironworkers
previously working at this W2 location being pulled off this operation to instead work on the CCO 247
Cable Band removal and machining elsewhere on the bridge.

ITEM 60 ERECT STRUCTURAL STEEL (BRIDGE)(SADDLE):
WEST DEVIATION SADDLES HOUSING COVER PLATES:

ABF was scheduled to work on this operation today, but it did not happen due to all the ironworkers
previously working at this W2 location being pulled off this operation to instead work on the CCO 247
Cable Band removal and machining elsewhere on the bridge.

The neoprene seals for the housing plates are supposed to start arriving today. This will not be all of the
neoprene and other pieces will not arrive until next week. Previously, it was thought that they would arrive
later, and originally it was thought that they would arrive earlier.

ABF Engineer Levi Gatsos meets with painting subcontractor CCC to go over the necessary paint repair at
the saddles. They are scheduled to start work on Monday 5/21/2012. That will only be for the troughs and
saddle faces adjacent to the troughs where the housing plates over the troughs will attach. The other
surfaces on top of the saddle where the housing plates will cover up the tops of the saddles will need to be
painted on a later date because ABF needs to finish the CCO 185 drill and tap work and clean out debris
from the upper portions of the saddles.

ITEM 53 ERECT STRUCTURAL STEEL (BRIDGE)(TOWER):
TOWER SPLICE 2, WEST SHAFT, E-FACE:

Yesterday 5/17/2012, 180 bolts were replaced from the E-Face of Splice 2 of the West shaft. Mohammad
Awal and | only spent a few minutes yesterday examining the removed bolts before they were taken away
by forklift to the recycle bin on the deck, and before the scheduled inspection torque testing of the new
bolts. Today, we spend some more time examining bolts from the recycle bin on the OBG deck. We pull
a representative sample of a few over-tensioned bolts and a few bolts that were not over-tensioned. We
did not examine all bolts to determine how many may have been over-tensioned and only examined them
enough to conclude that some were over-tensioned and some were not over-tensioned. Over-tensioned
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bolts were classified as such if the yield neck-down was excessive in the threaded portion under the
position of the nut and if the Geomet coating flaked off in that yield neck-down area. Bolts that were not
over-tensioned were classified as such if they did not have excessive yield neck-down in the threaded
portion under the position of the nut and if the Geomet coating was intact in the thread area.
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